

PROJECT TIMELINE



2020 | 2021

TASKS	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
1: Review of Zoning Policies & Kick-Off Mtgs	█	█										
2: Review of Existing Zoning Code & Relevant Plans	█	█										
3: Creation of Project Website	█	█										
4: Public Engagement - Virtual Workshop			█									
5: Steering Committee Meeting #2			█	█	█	█	█	█				
6: Preparation of Zoning Code Amendments								█				
7: Village Board Update								█	█	█	█	
8: Steering Committee Meeting #3										█	█	
9: Final Zoning Code & Map Amendments											█	█
10: Support for Commissions Review Process											█	█
11: Support for Village Board Approval Process											█	█

NOTE: Dates are subject to change at the mutual discretion of the Village and the RTA.



PROJECT WEBSITE: <https://riversidezoning.com>

This project is being completed under contract with the Regional Transportation Authority of Northeastern Illinois (RTA) and was financed through a grant from the RTA.

